
           

   

 

 

An Equal Opportunity Employer M/F/V/H 

June 23, 2017 
File No. 03.0034060.10 
 
Via Email and First Class Mail 
 
Mr. Christos Tsiamis 
Remedial Project Manager – Gowanus Canal Site 
Emergency and Remedial Response Division 
United States Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007‐1866 
 
Re:  Monthly Progress Report No. 1 
  Bulkhead Barrier Wall Design  
  Former Fulton Manufactured Gas Plant Site 
  Unilateral Administrative Order (UAO) Docket No. CERCLA‐02‐2017‐2007 
 
Dear Mr. Tsiamis: 
 
On  behalf  of  Brooklyn Union Gas  Co.  d/b/a National Grid New  York  (National Grid), GZA 
GeoEnvironmental, Inc. (GZA) hereby submits this Monthly Progress Report No. 1 (MPR).  The 
MPR  is a  summary of actions and activities undertaken pursuant  to  the above  referenced 
Unilateral Administrative Order for Design of a bulkhead barrier wall related to the Former 
Fulton Manufactured Gas Plant site which became effective on May 23, 2017.   
 
Note, with  respect  to subsequent  reporting, National Grid  intends  to prepare  reports on a 
calendar month basis and submit to EPA by the 20th day after the end of each month until 
termination of this Order, unless otherwise directed in writing by EPA.   Consistent with this 
schedule, the June 2017 MPR No. 2 will be submitted by July 20, 2017.     
 
If you have any questions, please do not hesitate to contact me. 
 
Very truly yours, 
 
GZA GEOENVIRONMENTAL, INC. 
 
 
James J. Clark 
Senior Principal 
 
Attachment:   Monthly Progress Report No. 1 
 
cc:  Brian Carr, Esq., USPEA (via email & 1 hardcopy first class mail) 
  Gardiner Cross, George Heitzman, Karen Mintzer, Hank Willems NYSDEC (via email) 

Patrick Van Rossem, Ted Leissing, John Parkinson, Esq., National Grid 
Bonnie Barnett, Esq., Drinker Biddle & Reath, LLP 
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Proactive by Design 

 

 
MONTHLY PROGRESS REPORT 

 
 
Bulkhead Barrier Wall Design – Former Fulton MGP Site    Monthly Progress Report No. 1 
USPEA Unilateral Administrative Order        Period:  May/June 2017 
Docket No. CERCLA 02‐2017‐2007          Submittal Date:  June 23, 2017 
 
This monthly progress report, which documents remedial design activities completed for the Bulkhead Barrier Wall 
Design – Former Fulton MGP Site during the reporting period, is submitted to the US. Environmental Protection Agency 
(EPA) and the New York State Department of Environmental Conservation pursuant to paragraph 51 of the Unilateral 
Administrative Order (Order).  It has been prepared by GZA on behalf of National Grid. 
 
1. Work Plans, Plans and Other Deliverables 

 Submittals 
o On June 7, 2017, National Grid submitted via email the Proposed Barrier Wall Design slide deck 

which was presented to EPA during the June 7, 2017 Scoping Meeting. 
 

 In Agency Review 
o See attached table (Design Work Plan and Design Report Approval Status) for approval status of 

work elements.   
 

 Comments or Approvals Received from EPA this Period 
o On June 19, 2017 EPA provided comments on the June 7, 2017 Proposed Barrier Wall Design slide 

deck and requested a response by June 26, 2017.  EPA indicated that directions for preparing the 
Preliminary Design would follow National Grid’s response to these comments.   

 
2. Field Activities – none 

 
3. Data/Results Received and/or Generated ‐ none 

 
4. Health & Safety Update ‐ none 

 
5. Problems Encountered/Efforts to Mitigate Delays – none 

 
6. Schedule Deviations 

 See above for design status 
 

7. Planned July 2017 Activities 

 Preparation of the Preliminary Design pending EPA review (see above). 
 

8. Meetings and Conference Calls 

 A Scoping Meeting was held between National Grid and EPA on June 7, 2017. 



 

TABLE 1 
DESIGN WORK PLAN AND DESIGN REPORT APPROVAL STATUS TABLE 

Status as of June 23, 2017 
Bulkhead Barrier Wall Design – Former Fulton MGP Site 

 

Document  Individual Work Element  Correspondence Status  Approval Status  EPA Approval Date 

Conceptual Design  National Grid proposed 
barrier wall design slide deck  

 National Grid provided to 
EPA  via  June  7,  2017 
email  

 EPA provided  comments 
via email dated  June 19, 
2017 

   

                    


